PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

DATE	22 October 2022	
TEAM ID	PNT2022TMID38011	
PROJECT NAME	Project – Crude Oil Price Prediction	
MAXMIMUM MARKS	8 MARKS	

PRODUCT BACKLOG, SPRINT SHCEDULE, AND ESTIMATION: 4 MARKS

SPRINT	FUNCTIONAL REQUIREMENT	USER STORY	USER STORY / TASK STORY POINTS		PRIORITY	MEMBERS
1	Registration	1	Register for the Application 2		High	2
2	Confirmation	2	Receiving Confirmation Mail 1		Medium	2
2	Login	3	Log in into the application	2	High	2
1	Enquiry	4	Enter the range of dates	2	Medium	2
1	Visualize	5	Visualize the Trend	2	High	2
1	Endowment	6	See the result	2	High	2
2	Utilization	7	Log Out	1	Medium	2

PROJECT TRACKER, VELOCITY AND BURNDOWN CHART:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

BURNDOWN CHART:



A burn down chart is a graphical representation of work left to do versus time.

It is often used in agile software development methodologies such as Scrum.

However, burn down charts can be applied to any project containing measurable progress over time.